

All 102 services in implementation priority order. **Unblocks** = how many other services are waiting on it. **Stage** = graph layer; everything within one stage is independent and can be built in parallel. **Bold** = unblocks 4+. † = port already taken by a main-stack service.

#	SERVICE	PORT	UNBLOCKS	STAGE	DOMAIN	STACK
1	authorization-svc	8089	84	0	Governance	Main
2	governance-decision-log-svc	8083	3	0	Governance	Main
3	policy-svc	8085	3	0	Governance	Main
4	jurisdiction-rules-svc	8082	2	0	Governance	Main
5	identity-context-svc	8080	2	0	Foundation	Main
6	audit-event-store-svc	8084	2	0	Evidence & Audit	Main
7	secret-vault-integration-svc	8087	1	0	Foundation	Main
8	configuration-feature-flag-svc	8086	0	0	Foundation	Main
9	employee-master-svc	8108	14	1	Workforce	Main
10	general-ledger-svc	8098	11	1	Finance	Main
11	obligations-svc	8088	4	1	Governance	Main
12	workflow-svc	8090	4	1	Governance	Main
13	tenant-entity-registry-svc	8081	4	1	Foundation	Main
14	tax-rules-svc	8125	4	1	Tax & Compliance	Main
15	payable-open-item-svc	8164	4	1	Payments & P2P	Main
16	privacy-purpose-registry-svc	8151	3	1	Privacy	Main
17	schema-registry-svc	8093	2	1	Foundation	Main
18	counterparty-management-svc	8124	2	1	Legal & Commercial	Main
19	supplier-financial-profile-svc	8156	2	1	Payments & P2P	Main
20	notification-svc	8133	1	1	Foundation	Main
21	retention-registry-svc	8148	1	1	Privacy	Main
22	obligation-tracking-svc	8121	1	1	Legal & Commercial	Main
23	purchase-request-svc	8100	1	1	Legal & Commercial	Main
24	spend-controls-svc	8131	1	1	Legal & Commercial	Main
25	payment-initiation-adapter-svc	8162	1	1	Payments & P2P	Main
26	payment-status-svc	8163	1	1	Payments & P2P	Main
27	metric-registry-svc	8149	1	1	Intelligence	Main
28	access-control-svc	8137	0	1	Foundation	Main
29	delegated-authority-svc	8136	0	1	Foundation	Main
30	carta-svc	8142	0	1	Security & Trust	Phase only
31	key-management-svc	8143	0	1	Security & Trust	Phase only
32	kill-switch-registry-svc	8147	0	1	Security & Trust	Main
33	mtls-management-svc	8140	0	1	Security & Trust	Main
34	siem-integration-svc	8141	0	1	Security & Trust	Phase only
35	privacy-rights-svc	8154	0	1	Privacy	Main
36	clause-template-svc	8120	0	1	Legal & Commercial	Main

#	SERVICE	PORT	UNBLOCKS	STAGE	DOMAIN	STACK
37	contract-lifecycle-svc	8119	0	1	Legal & Commercial	Main
38	ai-governance-svc	8146	0	1	Commercial & Platform	Main
39	capability-registry-svc	8145	0	1	Commercial & Platform	Main
40	commercial-account-svc	8144	0	1	Commercial & Platform	Main
41	source-authority-svc	8150	0	1	Commercial & Platform	Main
42	decision-support-svc	8138	0	1	Intelligence	Main
43	connectivity-api-bridge-svc	8144 ↑	5	2	Integration	Phase only
44	document-vault-svc	8094	4	2	Evidence & Audit	Main
45	accounts-payable-svc	8099	3	2	Finance	Main
46	bank-reconciliation-svc	8102	3	2	Finance	Main
47	tax-determination-svc	8126	3	2	Tax & Compliance	Main
48	accounts-receivable-svc	8101	2	2	Finance	Main
49	purchase-order-svc	8129	2	2	Legal & Commercial	Main
50	workflow-history-svc	8097	1	2	Evidence & Audit	Main
51	privacy-consent-svc	8152	1	2	Privacy	Main
52	intercompany-accounting-svc	8105	1	2	Finance	Main
53	employment-contracts-svc	8109	1	2	Workforce	Main
54	vat-gst-svc	8127	1	2	Tax & Compliance	Main
55	payee-banking-identity-svc	8166	1	2	Payments & P2P	Main
56	gateway-auth-svc	8092	0	2	Foundation	Main
57	search-indexer-svc	8096	0	2	Foundation	Main
58	migration-integrity-svc	8139 ↑	0	2	Security & Trust	Phase only
59	privacy-transfer-svc	8155	0	2	Privacy	Main
60	benefits-svc	8112	0	2	Workforce	Main
61	compensation-svc	8111	0	2	Workforce	Main
62	leave-absence-svc	8115	0	2	Workforce	Main
63	offboarding-severance-svc	8117	0	2	Workforce	Main
64	org-structure-svc	8116	0	2	Workforce	Main
65	payroll-exceptions-svc	8114	0	2	Workforce	Main
66	payroll-tax-svc	8113	0	2	Workforce	Main
67	performance-review-svc	8139	0	2	Workforce	Main
68	workforce-compliance-svc	8118	0	2	Workforce	Main
69	vendor-due-diligence-svc	8135	0	2	Legal & Commercial	Main
70	compliance-status-svc	8132	0	2	Tax & Compliance	Phase only
71	corporate-tax-svc	8128	0	2	Tax & Compliance	Main
72	exception-escalation-svc	8133 ↑	0	2	Tax & Compliance	Phase only
73	withholding-tax-svc	8129 ↑	0	2	Tax & Compliance	Phase only
74	anomaly-detection-svc	8134 ↑	0	2	Intelligence	Phase only
75	compliance-risk-scoring-svc	8136 ↑	0	2	Intelligence	Phase only

#	SERVICE	PORT	UNBLOCKS	STAGE	DOMAIN	STACK
76	forecasting-svc	8135 †	0	2	Intelligence	Phase only
77	reporting-orchestration-svc	8138 †	0	2	Intelligence	Phase only
78	evidence-requirements-svc	8130	2	3	Governance	Main
79	filing-preparation-svc	8130 †	2	3	Tax & Compliance	Phase only
80	payment-proposal-svc	8159	1	3	Payments & P2P	Main
81	evidence-manifest-svc	8095	0	3	Evidence & Audit	Main
82	privacy-decision-svc	8153	0	3	Privacy	Main
83	consolidation-svc	8106	0	3	Finance	Main
84	financial-close-svc	8104	0	3	Finance	Main
85	treasury-svc	8103	0	3	Finance	Main
86	payroll-run-svc	8110	0	3	Workforce	Main
87	invoice-approval-svc	8107	0	3	Legal & Commercial	Main
88	procurement-workflow-svc	8134	0	3	Legal & Commercial	Main
89	expense-claim-svc	8158	0	3	Payments & P2P	Main
90	goods-service-receipt-svc	8157	0	3	Payments & P2P	Main
91	supplier-recovery-svc	8165	0	3	Payments & P2P	Main
92	reconciliation-intelligence-svc	8137 †	0	3	Intelligence	Phase only
93	banking-connector-svc	8145 †	0	3	Integration	Phase only
94	esignature-integration-svc	8148 †	0	3	Integration	Phase only
95	external-data-feed-svc	8149 †	0	3	Integration	Phase only
96	hris-connector-svc	8146 †	0	3	Integration	Phase only
97	payment-authorization-svc	8160	1	4	Payments & P2P	Main
98	board-resolutions-svc	8122	0	4	Legal & Commercial	Main
99	corporate-actions-svc	8123	0	4	Legal & Commercial	Main
100	filing-tracker-svc	8131 †	0	4	Tax & Compliance	Phase only
101	tax-authority-interface-svc	8147 †	0	4	Integration	Phase only
102	payment-run-svc	8161	0	5	Payments & P2P	Main

Reading the priorities: 10 rows constrain the sequence — authorization-svc (84), employee-master-svc (14), general-ledger-svc (11), connectivity-api-bridge-svc (5), then the six 4-unblockers. Everything at 0 is a leaf: 59 of the 102 block nobody, so their position within a stage is free and they can be reordered or pushed to the end without breaking anything.

Stage counts: $8 \cdot 34 \cdot 35 \cdot 19 \cdot 5 \cdot 1$. Stages 1 and 2 hold 69 of the 102 — that’s where parallel work pays off most.

Ports: 8080–8166, allocated roughly in build order. The 16 daggered rows are phase-only services whose port a main-stack service already holds — reassign those before merging them into `docker-compose.yml`. The four phase-only services that *don’t* clash: carta-svc (8142), key-management-svc (8143), siem-integration-svc (8141), compliance-status-svc (8132). Also note performance-review-svc (8139) and procurement-workflow-svc (8134) are the main-stack holders of two of those contested ports.